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ESTIMATE RUN 06/14/2018

ESTIMATE SUMMARY 06:11:35

CONTID: C20461         ESTIMATE NO: 0007 PROG 2005

PCN: 20461-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US287 (FEDERAL) RESURFACING-12 PERCENT TIME:

PROJECT NO: STA2873-180                   

US287 (FEDERAL) RESURFACING-12

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING

10100 DALLAS STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)289-8555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,546,426.89 PARTICIPATING $ $ 132,959.32

AWARD PROJECT AMT: 4,181,604.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.92%

3,593.59

132,959.32

132,959.32

132,959.32

$

$

$

$

4,542,833.30

0.00

4,542,833.30

0.00

4,542,833.30

-62,724.06

0.00

4,480,109.24

0.00

AMOUNT DUE 4,480,109.24 132,959.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 132,959.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

120.0 TIME ALLOW: 120

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/22/2017

05/22/2017

05/23/2018

05/23/2018

06/01/2018

03/09/2017

03/24/2017

04/10/2017

05/22/2017
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PCN: 20461-BID    ESTIMATE RUN 06/14/2018

PROJECT: STA2873-180                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 7.000

0.000

202-00090  
 

52.507.000

0.00

7.000

EACH

7.50000

0006 Rem of Conc Median Cover Matl 222.000

0.000

202-00190  
 

4,995.00222.000

0.00

222.000

SY  

22.50000

0010 *Removal of Sidewalk 1,069.000

0.000

202-00200  
 

20,845.501,069.000

0.00

1,069.000

SY  

19.50000

0015 *Removal of Curb and Gutter 2,715.000

0.000

202-00203  
 

28,507.502,715.000

0.00

2,715.000

LF  

10.50000

0020 *Removal of Concrete Curb Ramp 1,001.000

24.000

202-00206  
 

28,187.501,025.000

660.00

1,025.000

SY  

27.50000

0021 Rem Conc Pavement 228.000

0.000

202-00210  
 

5,472.00228.000

0.00

228.000

SY  

24.00000

0025 Removal of Asphalt Mat 1,925.000

0.000

202-00220  
 

44,275.001,925.000

0.00

1,925.000

SY  

23.00000

0030 *Removal of Asphalt Mat (Planing) 171,710.000

-471.000

202-00240  
 

342,478.00171,239.000

-942.00

171,239.000

SY  

2.00000

0035 Removal of Asphalt Mat (Planing) (Special) 378.000

0.000

202-00246  
 

9,450.00378.000

0.00

378.000

SY  

25.00000

0040 *Removal of Pavement Marking 216.000

0.000

202-00250  
 

356.40216.000

0.00

216.000

SF  

1.65000

0045 *Removal of Ground Sign 3.000

0.000

202-00810  
 

255.003.000

0.00

3.000

EACH

85.00000
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PCN: 20461-BID    ESTIMATE RUN 06/14/2018

PROJECT: STA2873-180                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Clean Culvert (Special) 42.000

0.000

202-04003  
 

50,400.0042.000

0.00

42.000

EACH

1,200.00000

0055 *Clean Valve Box 0.000

6.000

202-04005  
 

1,740.006.000

1,740.00

6.000

EACH

290.00000

0060 *Potholing 99.500

0.500

203-01597  
 

20,000.00100.000

100.00

100.000

HOUR

200.00000

0065 *Sweeping (With Pickup Broom) 15.000

1.000

203-01622  
 

2,240.0016.000

140.00

16.000

HOUR

140.00000

0070 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

19.30000

0075 *Concrete Washout Structure 1.000

2.000

208-00045  
 

5,100.003.000

3,400.00

3.000

EACH

1,700.00000

0080 *Storm Drain Inlet Protection (Type I) 357.000

0.000

208-00051  
 

6,783.00357.000

0.00

357.000

LF  

19.00000

0085 *Storm Drain Inlet Protection (Type II) 69.000

0.000

208-00052  
 

1,311.0069.000

0.00

69.000

LF  

19.00000

0090 Removal and Disposal of Sediment (Labor) 40.500

0.500

208-00103  
 

3,280.0041.000

40.00

41.000

HOUR

80.00000

0095 Removal and Disposal of Sediment (Equipment) 15.000

0.000

208-00105  
 

1,875.0015.000

0.00

15.000

HOUR

125.00000

0100 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

1,080.008.000

0.00

8.000

HOUR

135.00000
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PCN: 20461-BID    ESTIMATE RUN 06/14/2018

PROJECT: STA2873-180                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

115.00000

0110 *Erosion Control Management 14.000

1.000

208-00207  
 

1,425.0015.000

95.00

15.000

DAY 

95.00000

0115 Adjust Manhole 28.000

0.000

210-04010  
 

15,400.0028.000

0.00

28.000

EACH

550.00000

0120 Adjust Valve Box 6.000

6.000

210-04050  
 

3,000.0012.000

1,500.00

12.000

EACH

250.00000

0125 *Seeding (Native) 0.130

0.000

212-00006  
 

1,209.000.130

0.00

0.130

ACRE

9,300.00000

0130 *Soil Conditioning 0.130

0.000

212-00032  
 

780.000.130

0.00

0.130

ACRE

6,000.00000

0135 *Mulching (Weed Free Hay) 0.130

0.000

213-00002  
 

916.500.130

0.00

0.130

ACRE

7,050.00000

0140 *Mulch Tackifier 20.000

0.000

213-00061  
 

70.0020.000

0.00

20.000

LB  

3.50000

0145 *Wildlife Biologist 68.000

2.000

240-00000  
 

7,000.0070.000

200.00

70.000

HOUR

100.00000

0150 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

72.00000

0155 *Environmental Health and Safety Management 0.500

0.500

250-00010  
 

3,400.001.000

1,700.00

1.000

L S 

3,400.00000
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PCN: 20461-BID    ESTIMATE RUN 06/14/2018

PROJECT: STA2873-180                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

75.00000

0165 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

105.00000

0170 Aggregate Base Course (Class 6) 0.000

163.000

304-06007  
 

7,498.00163.000

7,498.00

163.000

CY  

46.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 445.480

1.500

403-00720  
 

67,047.00446.980

225.00

446.980

TON 

150.00000

0180 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

785.00000

0185 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 311.400

0.000

403-33841  
 

30,517.20311.400

0.00

311.400

TON 

98.00000

0190 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 25,550.500

0.000

403-34871  
 

1,903,512.2525,550.500

0.00

25,550.500

TON 

74.50000

0195 Emulsified Asphalt (Slow-Setting) 8,418.000

0.000

411-10255  
 

16,836.008,418.000

0.00

8,418.000

GAL 

2.00000

0196 Conc Pvmt (6 In) 328.000

0.000

412-00600  
 

25,223.20328.000

0.00

328.000

SY  

76.90000

0197 Drilled Caisson (12 In) 46.000

0.000

503-00012  
 

7,360.0046.000

0.00

46.000

LF  

160.00000

0200 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.80000
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PCN: 20461-BID    ESTIMATE RUN 06/14/2018

PROJECT: STA2873-180                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Concrete Sidewalk 1,188.000

0.000

608-00000  
 

58,212.001,188.000

0.00

1,188.000

SY  

49.00000

0210 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

0.000

SY  

135.00000

0211 Conc Curb Ramp New Standard 1,266.000

111.000

608-00010  
 

261,630.001,377.000

21,090.00

1,377.000

SY  

190.00000

0215 *Detectable Warnings 16.000

0.000

608-00015  
 

1,280.0016.000

0.00

16.000

SF  

80.00000

0220 *Curb and Gutter Type 2 (Section I-B) 564.000

0.000

609-21010  
 

11,280.00564.000

0.00

564.000

LF  

20.00000

0221 Gutter Ty 2 (2 Ft) 23.000

0.000

609-24002  
 

529.0023.000

0.00

23.000

LF  

23.00000

0225 *Curb and Gutter Type 2 (Section II-B) 2,211.000

0.000

609-21020  
 

53,064.002,211.000

0.00

2,211.000

LF  

24.00000

0226 Median Cover Matl (Dec) 836.000

0.000

610-00010  
 

10,032.00836.000

0.00

836.000

SF  

12.00000

0227 Median Cover (Pattern Conc) 1,822.000

0.000

610-00020  
 

40,995.001,822.000

0.00

1,822.000

SF  

22.50000

0228 Median Cover Matl (Conc) 475.000

0.000

610-00030  
 

3,800.00475.000

0.00

475.000

SF  

8.00000

0229 Delin (Ty I) 32.000

0.000

612-00001  
 

960.0032.000

0.00

32.000

EACH

30.00000
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PCN: 20461-BID    ESTIMATE RUN 06/14/2018

PROJECT: STA2873-180                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *2 Inch Electrical Conduit (Bored) 3,367.000

0.000

613-00206  
 

50,505.003,367.000

0.00

3,367.000

LF  

15.00000

0231 3 In Elec Cond 6.000

0.000

613-00300  
 

162.006.000

0.00

6.000

LF  

27.00000

0232 Ped Push Button Post Assem 13.000

1.000

614-72863  
 

12,460.0014.000

890.00

14.000

EACH

890.00000

0233 Added Item (Each)/ Push Button Extension Brackets 1.000

3.000

900-00007  
 

2,699.164.000

2,024.37

4.000

EACH

674.79000

0234 Added Item (Each)/ 4.5" Diameter Ped Push Button Post 
Assembly and Caisson

0.000

2.000

900-00007  
 

4,319.902.000

4,319.90

2.000

EACH

2,159.95000

0235 *3 Inch Electrical Conduit (Bored) 480.000

0.000

613-00306  
 

10,560.00480.000

0.00

480.000

LF  

22.00000

0236 Added Item (Each)/ Pedestrian Pole Added Wiring 0.000

14.000

900-00007  
 

1,616.8614.000

1,616.86

14.000

EACH

115.49000

0240 *2 Inch Electrical Conduit (Plastic) 113.000

0.000

613-01200  
 

960.50113.000

0.00

113.000

LF  

8.50000

0245 *Pull Box (Special) 5.000

0.000

613-07000  
 

2,000.005.000

0.00

5.000

EACH

400.00000

0250 *Type One Pull Box 3.000

0.000

613-07001  
 

2,550.003.000

0.00

3.000

EACH

850.00000

0251 Type Four Pull Box 19.000

0.000

613-07004  
 

21,850.0019.000

0.00

19.000

EACH

1,150.00000
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PCN: 20461-BID    ESTIMATE RUN 06/14/2018

PROJECT: STA2873-180                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Sign Panel (Class II) 13.000

67.000

614-00012  
 

2,560.0080.000

2,144.00

93.000

SF  

32.00000

0256 Sign Panel (CL I) 13.000

0.000

614-00011  
 

442.0013.000

0.00

13.000

SF  

34.00000

0257 Steel Sign Supp (2-1/2 Rd NP40)(Po&Slip) 1.000

0.000

614-01573  
 

330.001.000

0.00

1.000

EACH

330.00000

0260 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

4.000

614-01583  
 

1,640.004.000

1,640.00

4.000

EACH

410.00000

0265 *Loop Detector Wire 1,820.000

0.000

614-72875  
 

5,460.001,820.000

0.00

1,820.000

LF  

3.00000

0270 *Traffic Signal Vehicle Detector Amplifier (Loop Type)
(4 Ch 

0.000

5.000

614-72878  
 

5,500.005.000

5,500.00

5.000

EACH

1,100.00000

0275 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

20.000

0.000

614-72889  
 

16,400.0020.000

0.00

20.000

EACH

820.00000

0280 *Construction Surveying 1.000

0.000

625-00000  
 

41,000.001.000

0.00

1.000

L S 

41,000.00000

0285 *Construction Surveying (Hourly) 63.000

71.000

625-00001  
 

22,110.00134.000

11,715.00

134.000

HOUR

165.00000

0290 *Mobilization 1.000

0.000

626-00000  
 

260,000.001.000

0.00

1.000

L S 

260,000.00000

0295 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

9,000.001.000

0.00

1.000

L S 

9,000.00000



CONTID: C20461         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20461-BID    ESTIMATE RUN 06/14/2018

PROJECT: STA2873-180                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Modified Epoxy Pavement Marking 425.500

0.500

627-00008  
 

31,950.00426.000

37.50

426.000

GAL 

75.00000

0305 *Pavement Marking Paint (Waterborne) 1,003.000

0.000

627-00011  
 

30,090.001,003.000

0.00

1,003.000

GAL 

30.00000

0310 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,654.000

0.000

627-01010  
 

34,713.003,654.000

0.00

3,654.000

SF  

9.50000

0315 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

0.000

SF  

23.50000

0320 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

0.000

SF  

9.50000

0321 Preform Thermoplastic Pvmt Mkg (WS) 1,772.000

40.000

627-30405  
 

32,887.801,812.000

726.00

1,812.000

SF  

18.15000

0322 Preform Thermoplastic Pvmt Mkg (XS) 5,038.000

2,255.000

627-30410  
 

69,283.507,293.000

21,422.50

7,293.000

SF  

9.50000

0325 *Flagging 2,651.000

288.000

630-00000  
 

80,822.502,939.000

7,920.00

2,939.000

HOUR

27.50000

0330 *Uniformed Traffic Control 438.500

86.500

630-00003  
 

43,575.00525.000

7,179.50

553.000

HOUR

83.00000

0335 *Traffic Control Vehicle 1.800

0.200

630-00004  
 

6,600.002.000

660.00

2.000

EACH

3,300.00000

0340 *Traffic Control Inspection 23.000

10.000

630-00007  
 

3,960.0033.000

1,200.00

33.000

DAY 

120.00000
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PCN: 20461-BID    ESTIMATE RUN 06/14/2018

PROJECT: STA2873-180                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Traffic Control Management 116.000

5.000

630-00012  
 

94,380.00121.000

3,900.00

121.000

DAY 

780.00000

0350 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

220.004.000

22.00

4.000

EACH

55.00000

0355 *Construction Traffic Sign (Panel Size A) 3.600

0.400

630-80341  
 

108.004.000

10.80

4.000

EACH

27.00000

0360 *Construction Traffic Sign (Panel Size B) 32.400

3.600

630-80342  
 

1,980.0036.000

198.00

36.000

EACH

55.00000

0365 *Construction Traffic Sign (Panel Size C) 9.000

1.000

630-80343  
 

610.0010.000

61.00

10.000

EACH

61.00000

0370 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

11.00000

0375 *Portable Message Sign Panel 5.400

0.600

630-80355  
 

21,600.006.000

2,160.00

6.000

EACH

3,600.00000

0380 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.700

1.300

630-80358  
 

4,600.004.000

1,495.00

4.000

EACH

1,150.00000

0385 *Drum Channelizing Device 90.000

180.000

630-80360  
 

4,455.00270.000

2,970.00

270.000

EACH

16.50000

0390 *Traffic Cone 270.000

118.000

630-80380  
 

2,793.60388.000

849.60

388.000

EACH

7.20000

0395 *Mobile Attenuator 0.900

0.100

630-85020  
 

14,500.001.000

1,450.00

1.000

EACH

14,500.00000
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PCN: 20461-BID    ESTIMATE RUN 06/14/2018

PROJECT: STA2873-180                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 Night Work Lighting 1.000

0.000

632-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0406 F/A Violation of Working Time Limitation 0.000

-7,050.000

700-70035  
 

-7,050.00-7,050.000

-7,050.00

-7,050.000

F A 

1.00000

0410 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Asphalt Pavement Incentive 78,437.250

0.000

700-70012  
 

78,437.2578,437.250

0.00

78,437.250

F A 

1.00000

0420 F/A Fuel Cost Adjustment 7,743.000

0.400

700-70016  
 

7,743.407,743.400

0.40

7,743.400

F A 

1.00000

0425 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A On-The-Job Trainee 0.000

-278.610

700-70023  
 

-278.61-278.610

-278.61

575.000

F A 

1.00000

0435 F/A Interim Surface Repair 0.000

1,600.000

700-70031  
 

1,600.001,600.000

1,600.00

1,600.000

F A 

1.00000

0440 *F/A Pavement Cores 2,887.630

0.000

700-70034  
 

2,887.632,887.630

0.00

2,887.630

F A 

1.00000

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

06:11:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0446 F/A Landscaping Curb Ramp Landscape Restoration 8,543.640

0.000

700-70310  
 

8,543.648,543.640

0.00

8,543.640

F A 

1.00000

0447 F/A Adjust Curb Ramp Utilities 0.000

6,468.000

700-70060  
 

6,468.006,468.000

6,468.00

6,468.000

F A 

1.00000

0448 Added Item (Lump Sum)/ CMO #2 Overhead Costs 1.000

0.000

900-00014  
 

28,146.151.000

0.00

1.000

L S 

28,146.15000

0449 Added Item (Lump Sum)/ CMO #6 Overhead Costs 1.000

0.000

900-00014  
 

19,977.351.000

0.00

1.000

L S 

19,977.35000

0581 Sig-Light Pole Steel (1-45 Ft) 1.000

0.000

614-81145  
 

14,500.001.000

0.00

1.000

EACH

14,500.00000

CAT 4,240,888.18120,297.824,244,481.79CURRENT AMT0200 $ $ $

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd 

0450 *Drilled Caisson (12 Inch) 7.000

7.000

503-00012  
 

2,240.0014.000

1,120.00

14.000

LF  

160.00000

0455 *Drilled Caisson (18 Inch) 8.000

0.000

503-00018  
 

1,160.008.000

0.00

8.000

LF  

145.00000

0460 *Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

24,320.0076.000

0.00

76.000

LF  

320.00000

0465 Median Cover Material (Patterned Concrete) 525.000

0.000

610-00020  
 

11,812.50525.000

0.00

525.000

SF  

22.50000

0470 *2 Inch Electrical Conduit 135.000

0.000

613-00200  
 

2,565.00135.000

0.00

135.000

LF  

19.00000
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0475 *2 Inch Electrical Conduit (Bored) 1,202.000

0.000

613-00206  
 

18,030.001,202.000

0.00

1,202.000

LF  

15.00000

0480 *3 Inch Electrical Conduit 117.000

0.000

613-00300  
 

3,159.00117.000

0.00

117.000

LF  

27.00000

0485 *3 Inch Electrical Conduit (Bored) 1,356.000

0.000

613-00306  
 

29,832.001,356.000

0.00

1,356.000

LF  

22.00000

0490 *Pull Box (Special) 6.000

0.000

613-07000  
 

2,400.006.000

0.00

6.000

EACH

400.00000

0495 *Type Four Pull Box 16.000

0.000

613-07004  
 

18,400.0016.000

0.00

16.000

EACH

1,150.00000

0500 *Type Five Pull Box 1.000

0.000

613-07005  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0505 *Wiring 1.000

0.000

613-10000  
 

13,100.001.000

0.00

1.000

L S 

13,100.00000

0510 *Luminaire (LED) 4.000

0.000

613-13000  
 

3,440.004.000

0.00

4.000

EACH

860.00000

0515 *Service Meter Cabinet 1.000

0.000

613-80130  
 

6,200.001.000

0.00

1.000

EACH

6,200.00000

0520 *Sign Panel (Class I) 13.000

0.000

614-00011  
 

442.0013.000

0.00

13.000

SF  

34.00000

0525 *Sign Panel (Class II) 47.000

0.000

614-00012  
 

1,504.0047.000

0.00

47.000

SF  

32.00000
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0530 *Sign Panel (Class II) (Install Only) 6.000

0.000

614-00029  
 

1,860.006.000

0.00

6.000

EACH

310.00000

0535 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

1.000

0.000

614-01573  
 

330.001.000

0.00

1.000

EACH

330.00000

0540 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

4,960.008.000

0.00

8.000

EACH

620.00000

0545 *Traffic Signal Face (12-12-12) 16.000

2.000

614-70336  
 

13,500.0018.000

1,500.00

18.000

EACH

750.00000

0550 *Pedestrian Push Button Post Assembly 2.000

0.000

614-72863  
 

1,780.002.000

0.00

2.000

EACH

890.00000

0555 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

6,800.002.000

0.00

2.000

EACH

3,400.00000

0560 *Loop Detector Wire 1,688.000

0.000

614-72875  
 

5,064.001,688.000

0.00

1,688.000

LF  

3.00000

0565 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

8.000

0.000

614-72889  
 

6,560.008.000

0.00

8.000

EACH

820.00000

0570 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

0.000

EACH

12,000.00000

0575 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0580 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000
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0585 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0590 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

3,300.002.000

0.00

2.000

EACH

1,650.00000

0595 *Controller (Type 170E-HC11) 1.000

-1.000

614-86246  
 

0.000.000

-5,350.00

0.000

EACH

5,350.00000

0600 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

30.000

614-87010  
 

615.0030.000

615.00

30.000

LF  

20.50000

0605 *Closed Circuit Television 0.000

1.000

614-87320  
 

5,400.001.000

5,400.00

1.000

EACH

5,400.00000

0610 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

0.000

L S 

220.00000

0615 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

0.000

EACH

5,100.00000

0620 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

75.00000

0625 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 78.000

43.000

627-01010  
 

1,149.50121.000

408.50

121.000

SF  

9.50000

0630 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

0.000

SF  

23.50000

0635 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

0.000

SF  

9.50000
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0636 Preform Thermoplastic Pvmt Mkg (WS) 214.000

0.000

627-30405  
 

3,884.10214.000

0.00

214.000

SF  

18.15000

0637 Preform Thermoplastic Pvmt Mkg (XS) 214.000

944.000

627-30410  
 

11,001.001,158.000

8,968.00

1,158.000

SF  

9.50000

0640 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 247,408.1012,661.50247,408.10CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES 

0645 *Removal of Portions of Present Structure (Class 2) 9.000

0.000

202-00453  
 

3,150.009.000

0.00

9.000

SY  

350.00000

0650 *Waterproofing (Membrane) 263.000

0.000

515-00120  
 

5,523.00263.000

0.00

263.000

SY  

21.00000

0655 *Sawing and Sealing Bridge Joint 204.000

0.000

518-03000  
 

8,364.00204.000

0.00

204.000

LF  

41.00000

0660 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

3,600.00000

0661 Conc (Patching) 1.000

0.000

601-06100  
 

3,600.001.000

0.00

1.000

CY  

3,600.00000

0665 *Galvanic Anodes (Install Only) 0.000

0.000

601-51007  
 

0.000.000

0.00

0.000

EACH

32.00000

0670 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

5.50000
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CAT NO0300 STRUCTURES 

0675 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 20,637.000.0020,637.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,500.001.000

0.00

1.000

EACH

18,500.00000

0685 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0690 Sanitary Facility 2.000

0.000

620-00020  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

CAT 33,900.000.0033,900.00CURRENT AMT0400 $ $ $

$ 4,542,833.28132,959.32$4,546,426.89$CURRENT AMTPROJECT TOTAL


